

Implementation Schedule		
Phase	Duration	Course(2 Courses / Month)
Phase 1	24 th September 2021 September 25-30,2021	Orientation of District coordinators Registration of Teachers
Phase 2	1 st October 2021 October 1-31,2021	Launch of NISTHA 3.0 FLN Course 1- Introduction to FLN Mission Course. Course 1: Shifting towards Competency Based Education.
Phase 3	November 1-30, 2021	Course 3: Understanding Learners: How Children Learn? Course 4: Understanding Vidya Pravesh and Balvatika.
Phase 4	December 1-31, 2021	Course 5: Foundation Language and Literacy. Course 6: Foundation Numeracy.
Phase 5	January 1-31, 2022	Course 7: Learning Assessment. Course 8: Involvement of Parents and Community for FLN.
Phase 6	February 1-28, 2022	Course 9: ICT in Teaching, Learning and Assessment. Course 10: Multilingual Teaching in Foundational Years.
Phase 7	March 1-31, 2022	Course 11: School Leadership Strengthening for FLN: Concept & Application Course 12: Toy Based Pedagogy.
Phase 8	April 1-30, 2022	Reopen all the courses
Phase 9	May 1-31, 2022	Data Analysis and Reporting

